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ESTIMATE RUN 08/28/2008

ESTIMATE SUMMARY 09:19:53

CONTID: C16773         ESTIMATE NO: 0002 PROG 2005

PCN: 16773-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 90 - M.P. 10.6 TO M.P. 11.0 PERCENT TIME:

PROJECT NO: C 090A-002                    

S.H. 90 - M.P. 10.6 TO M.P. 11.0

NAME OF ROAD: SH 90

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 08/28/2008 DATE TIME STARTED 06/17/2008

P.O. BOX 870 DATE LET 05/22/2008 DATE WORK BEGAN 07/08/2008

 DATE AWARDED 05/30/2008 DATE TIME STOPPED 08/14/2008

 DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED 08/14/2008

ELIZABETH CO 80107     303/472-6299 DATE NOTICE TO PROCEED 06/17/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 528,113.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 380,168.94 NON-PARTICIPATING 270,370.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS25

96.54%

18,292.31

270,370.55

270,370.55

270,370.55

$

$

$

$

850.00

508,970.75

509,820.75

0.00

509,820.75

-5,702.53

0.00

504,118.22

0.00

AMOUNT DUE 504,118.22 270,370.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 270,370.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0



CONTID: C16773         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16773-BID    ESTIMATE RUN 08/28/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0002 09:19:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,716.000 3,156.000

CY  560.000 13,507.20

24.12000 3,716.000 89,629.92

203-00010  
 

0010 PROOF ROLLING 3.000 0.000

HOUR 3.000 195.00

65.00000 3.000 195.00

203-01100  
 

0015 ROLLING DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01140  
 

0020 BLADING 13.000 0.000

HOUR 13.000 1,885.00

145.00000 13.000 1,885.00

203-01500  
 

0025 COMBINATION LOADER DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0030 *EROSION LOG (18 INCH) 409.000 409.000

LF  0.000 0.00

7.87000 409.000 3,218.83

208-00003  
 

0035 *SILT FENCE 4,665.000 4,365.000

LF  300.000 315.00

1.05000 4,665.000 4,898.25

208-00020  
 

0040 SEDIMENT REMOVAL AND DISPOSAL DELETED BY CDOT 105 
DATED 8/20/08

0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0045 EROSION CONTROL SUPERVISOR 24.000 12.000

HOUR 12.000 960.00

80.00000 24.000 1,920.00

208-00205  
 

0050 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,800.000 0.000

GAL 2,800.000 7,000.00

2.50000 2,800.000 7,000.00

209-00600  
 

0055 *SEEDING (NATIVE) 1.000 0.000

ACRE 1.000 920.00

920.00000 1.000 920.00

212-00006  
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PCN: 16773-BID    ESTIMATE RUN 08/28/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0002 09:19:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 1.000 0.000

ACRE 1.000 862.50

862.50000 1.000 862.50

212-00032  
 

0065 *MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 1.000 1,380.00

1,380.00000 1.000 1,380.00

213-00004  
 

0070 *MULCH TACKIFIER 200.000 0.000

LB  200.000 460.00

2.30000 200.000 460.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 2) 5,062.550 3,194.920

TON 1,867.630 41,237.27

22.08000 5,062.550 111,781.10

304-02000  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 1,347.500 0.000

TON 673.750 18,292.31

27.15000 673.750 18,292.31

304-06000  
 

0085 GEOGRID REINFORCEMENT 11,328.660 4,732.000

SY  6,596.660 27,442.11

4.16000 11,328.660 47,127.23

506-01020  
 

0090 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.500 3,000.00

6,000.00000 1.000 6,000.00

625-00000  
 

0095 *MOBILIZATION 1.000 0.713

L S 0.287 13,417.25

46,750.00000 1.000 46,750.00

626-00000  
 

0100 FLAGGING 514.500 250.500

HOUR 264.000 6,470.64

24.51000 514.500 12,610.40

630-00000  
 

0105 TRAFFIC CONTROL INSPECTION 8.000 4.000

DAY 4.000 600.00

150.00000 8.000 1,200.00

630-00007  
 

0110 TRAFFIC CONTROL MANAGEMENT 27.000 12.000

DAY 15.000 6,750.00

450.00000 27.000 12,150.00

630-00012  
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PCN: 16773-BID    ESTIMATE RUN 08/28/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0002 09:19:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 4.000

EACH 4.000 200.00

50.00000 8.000 400.00

630-80341  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 12.000

EACH 13.000 715.00

55.00000 25.000 1,375.00

630-80342  
 

0125 VERTICAL PANEL 50.000 25.000

EACH 25.000 1,043.25

41.73000 50.000 2,086.50

630-80350  
 

0130 DRUM CHANNELIZING DEVICE 88.000 38.500

EACH 49.500 1,485.00

30.00000 88.000 2,640.00

630-80360  
 

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 5.000 265.25

53.05000 10.000 530.50

630-80363  
 

0140 TRAFFIC CONE 61.000 30.500

EACH 30.500 251.63

8.25000 61.000 503.25

630-80380  
 

0145 TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 1.000

EACH 1.000 1,500.00

1,500.00000 2.000 3,000.00

630-86820  
 

0150 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A PARTNERING DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A FUEL COST ADJUSTMENT 1,332.730 958.620

F A 374.110 374.11

1.00000 1,332.730 1,332.73

700-70016  
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PCN: 16773-BID    ESTIMATE RUN 08/28/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0002 09:19:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED 8/20/08

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A EROSION CONTROL DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0190 ADDED ITEM (LUMP SUM)/ TENSAR BX 1200 1.000 0.420

L S 0.580 4,885.14

8,422.65000 1.000 8,422.65

900-00014  
 

0195 ADDED ITEM (SQUARE YARD)/ CLASS A SEPARATOR NW 80 2,733.000 1,893.000

SY  840.000 1,293.60

1.54000 2,733.000 4,208.82

900-00022  
 

0200 ADDED ITEM (LUMP SUM)/ ADDITIONAL BONDING 1.000 1.000

L S 0.000 0.00

2,527.46000 1.000 2,527.46

900-00014  
 

0205 ADDED ITEM (TON)/ HOT MIX ASPHALT 745.920 0.000

TON 745.920 113,663.29

152.38000 745.920 113,663.29

900-00024  
 

CAT 0200 $270,370.55 508,970.74CURRENT AMT 527,263.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0185 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 850.00CURRENT AMT 850.00 $$

PROJECT TOTAL 270,370.55 $ 509,820.74CURRENT AMT 528,113.06 $$


